
Project #: 39 Date: 10/20/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

2000-01 2000-01 2007-08
2 Plans, 

Specifications & 
Estimates Beyond 2009-10 2007-08 Beyond 2009-10

3 Right of Way 
Acquisition Beyond 2009-10 2007-08 Beyond 2009-10

4 Construction
Beyond 2009-10 Beyond 2009-10 Beyond 2009-10Beyond 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

The work on the environmental phase of the project began in Fiscal Year 2000-01.  Severe fiscal crises in the following years resulted in the temporary suspension of the TCR Program.  Hence, work on 
this project was delayed. 

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as of 

9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond     

FY 2009-10 Total
1 Environmental 

15,000$              5,631$                 7,025$            2,344$                     -$                        -$                            -$                           -$           15,000$         
2 Plans, 

Specifications & 
Estimates -$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

3 Right of Way 
Acquisition -$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

4 Construction
-$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

4 Procurement
-$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

15,000$              5,631$                 7,025$            2,344$                     -$                        -$                            -$                           -$           15,000$         

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Month Funds 
Lapse

1 Environmental 
N/A

2 Plans, 
Specifications & 
Estimates -$                    

3 Right of Way 
Acquisition -$                    

4 Construction
-$                    

4 Procurement
-$                    

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond     
FY 2009-10 Total

ated 
FY 

When 
LONP 
Reim
burse

1 Environmental
N/A -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

2 Plans, 
Specifications & 
Estimates -$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

3 Right of Way 
Acquisition -$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

4 Construction
-$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

4 Procurement
-$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              
-$                    -$                    -$               -$                         -$                        -$                            -$                           -$           -$              

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated FY 
When Allocation 

will be 
Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond            FY 
2009-10 Total

1 Environmental
-$                    -$               -$                         -$                        -$                            -$                           -$           

2 Plans, 
Specifications & 
Estimates 30,000$              2006-07 -$               4,500$                     9,750$                    9,750$                        6,000$                       30,000$      

3 Right of Way 
Acquisition 30,000$              2006-07 -$               5,000$                     10,000$                  10,000$                      5,000$                       30,000$      

4 Construction
15,000$              Beyond 2009-10 -$               -$                         -$                        -$                            15,000$                      15,000$      

4 Procurement
-$                    -$               -$                         -$                        -$                            -$                           -$           

75,000$              -$               9,500$                     19,750$                  19,750$                      26,000$                      75,000$      

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                                               
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 15,000$          -$                         -$                        -$                            15,000$                      
Proposed -$               30,000$                   30,000$                  15,000$                      75,000$                      
Committed -$               -$                         -$                        -$                            -$                           
Proposed  $              '0-105,000 $ '50,000-210,000 $ 230,000- 965,000 $    280,000-1,280,000
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        130,000$                    130,000$                    
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed -$               -$                         -$                        -$                            -$                           
Proposed -$               -$                         -$                        -$                            -$                           
Committed 15,000$          -$                         -$                        -$                            15,000$                      
Proposed -$               $ 30,000-135,000 $ 80,000-240,000 $ 375,000-1,110,000       485,000-1,485,000

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

The scope of the project is to widen the freeway to construct an HOV lane on Route 405.  The cost varies from $500M to 1,500M dependent on the selected alternative. 

Totals

MTA/Other

SAFETEA-LU

TCRP State

TBD


